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CBE Board of Directors/Executive Director:  Director D. Hunt, Chairman S. Parker, Vice Chairman G. Reiff, 

K. Gilliland, K. Connell, L. Gruen, D. Aden, E. Peterson and T. Rogers 

CDOT Staff:  T. Harris, B. Stein, L. Freedle, K. Hruska, T. Devito, D. Eller, T. Wrona, J. Olson, K. Neet, H. 

Stockinger, H. Morrow, M. Pacheco, Heidi Bimmerle, Richard Zamora  and T. Bircher 

BE Program Manager:  K. Szeliga, J. Laipply, M. Klopfenstein and A. Gurulé  

The meeting was led by Chairman Parker and the following items were discussed. 

 

1. Chairman Parker called the meeting to order. 

2. Notes from the May 16th, 2012 workshop were addressed. 

- No comments were noted. 

3. L. Freedle presented the Proposed 1st Budget Supplement for FY 2013. 

- No comments were noted. 

4. M. Pacheco (Region 6 RE) provided an update on the US 6th Ave Design /Build Project. 

- M. Pacheco identified the current scope of the D/B project.  The original scope presented by P. 

Jesaitis at the November 2011 workshop only included the replacement of three BE Bridges.  

The new scope includes those bridges; as well as, the 6th Ave bridge over I-25, the Federal Blvd 

bridge over 6th Ave, and Federal Blvd/6th Ave roadway improvements.  

- M. Pacheco noted that due to the close proximity of the bridges in this area, the structures are 

not independent of each other.  A necessary change in profile for the 100 year flood (6th Ave 

over the South Platte) impacts adjacent bridges.  In addition, the packaging of the bridges 

together will have a less impact to the traveling public. 

- He pointed out that Region 6 (RTD - R. Akhavan) has been working to find funding for the Non-

BE portion of the project, and the intent is to preserve the existing fly-over ramps (6th Ave to 

north and south bound I-25). 

- A new I-25 ROD will be developed.  The preliminary estimate is approximately $120M to $125M 

for the project.  The RFP is scheduled to go out in October 2012. 

- Director Reiff asked when the project is expected to be completed.  The current estimate is CY 

2016. 

- Director Aden asked what type of funding was being programmed for the project (non-BE).  The 

funding will be local agency funds, BR funds, and resurfacing funding / pavement reconstruction 

dollars. 

- Chairman Parker asked when construction is expected to begin.  The forecast is the end of 

summer of 2013. 

- Director Reiff asked if the adjacent projects along I-25 (Santa Fe over I-25 and Alameda bridges) 

will be completed prior to the beginning of this project.  M. Pacheco stated that they will be.   

5. B. Stein reviewed the Q3 FY 2012 Bond Allocation Plan update for work complete in January, 

February and March of 2012. 
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- B. presented three charts (quarterly cash-flow curve, quarterly draw-down table, and 

encumbrance graph) not included within the TC/Board booklets (reference attached 

documents).  

- The cash flow for the $300M bond has been adjusted to show a 90-day lag from when work is 

physically complete in the field as compared to when the cash is disbursed.  This moved the 

expected time frame for the 85% spending requirement from the 2nd quarter to the 3rd quarter 

of calendar year 2013. 

- B. Stein noted that BE/CDOT met with bond council / tax attorneys to discuss the status of the 

bond and implications of not meeting the pay-down deadline.  If BE can show that a good faith 

effort was made to meet the schedule, than we will be okay.  He also pointed out that more 

projects are in the construction phase (+/- 24), and we are starting to see an increase in the 

monthly spending. 

- B. Stein discussed the encumbrance chart which depicts when the bond dollars and other 

funding will be contractually committed.  The graph indicates that we will have enough cash 

(yearly revenues) to complete the projects within the current scope.  He also noted that future 

bonding has been placed on hold.  The decision of whether to fund the US 6th D/B project with 

bond money or pay-go dollars will be made later. 

- Director Gruen asked if the other funding depicted on the encumbrance graph was FASTER pay-

go money; B. Stein answered yes.   

- B. Stein pointed out that the decision of funding I70 will directly impact the future funding of 

projects in the program.   

6. The meeting was adjourned. 
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